
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:11 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 015 Date: 19-Jan-2011 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 498

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I arrived at the site at 1300 and spoke with Tom Colombo concerning the work for the day. He said that
David Garcia was modifying the PS-4 at the top of W2E to correct the misalignment of the embed by
adding a steel plate per RFI 2313. The rest of the crew was working on the EB, attaching PS-5s.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

WELDING MACHINE

8.00

S/N LA1955

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID GARCIAWelder 4.00 0.00 0.00 4.00

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 7.00 0.00 0.00 7.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM MARCOS ACOSTAUnskilled Laborer 8.00 0.00 0.00 8.00

JNM JESUS MUNOZOperator 8.00 0.00 0.00 8.00

JNM HECTOR GARCIAPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

The crew spent the entire day laying out and welding PS-5s.

122 0-000-000.122

Bid Item: 001 0-RFW-EFA.124CCO-124 Remove Formwork Inside W2

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM DAVID GARCIAWelder 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 015 Date: 19-Jan-2011 Wednesday

Contractor: F.W. SPENCER AND SON, INC

WELDING MACHINE

4.00

S/N KF9374

0.00

No

0.00 0.00

125' BOOM LIFT

4.00

AHERN 4780

0.00

No

0.00 0.00

Diary: Dispute

CCO # 124

David Garcia was modifying the PS-4 at the top of W2E by filet welding a steel plate to the embed. He
access the work using the JLG Boom lift.

001 0-RFW-EFA.124
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